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C N V I R O N 

May 14, 1999 

Federal Express 

U.S. Environmental Protection Agency 
2890 Woodbridge Avenue 
Bldg. 209(MS-211) 
Edison, New Jersey 08837 
Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator 

Chief, New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency 
290 Broadway, 17th Floor 
New York, New York 10007-1866 
Attention: Cornell-Dubilier Electronics Site Attorney 

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal 
Action, Index No. JI-CERCLA-98-0115 
Progress Report No. 19 

Dear Sirs: 

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of 
Respondent Cornell Dubilier Electronics, Inc. (CDE), ENVIRON Corporation 
(ENVIRON) is submitting this progress report which summarizes activities conducted 
pursuant to this AOC between April 22, 1999 and May 5, 1999. 

Completed Activities 
During this period, the following activities were completed: 

• Discussions with USEPA regarding restoration issues identified by the owner of 
Property N regarding changes to landscape restoration plans. 

• Laboratory analysis of a composite topsoil sample from KLK Tracking. These 
draft data were provided to USEPA on April 28, 1999. 

• Approval to use KLK Trucking topsoil. This approval was verbally received 
from USEPA on April 29, 1999. 

Ongoing Activities 
During this period, the following activities were initiated and/or are in-progress: 

• Implementation of restoration activities at the six properties. 
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USEPA -2- May 14, 1999 

• Validation of final verification data and TSCA delineation data obtained from 
samples collected on March 5, March 30 and April 6, 1999. 

Two-Week Schedule of Planned Activities 
During the next two-week period (May 6, 1999 through May 19, 1999) the 
following activities are planned: 

• Completion of data validation for all verification samples. 

• Preparation of the final removal action report. 

One-Month Schedule of Planned Field Activities 
During the next four-week period (May 6, 1999 through June 2, 1999), the 
following field activities are planned: 

• Completion of restoration activities. 

• Reinstallation of the pool located on Property F. 

• Contractor demobilization activities. 

Please call me or Mark Nielsen at (609) 452-9000 if you should have any questions 
regarding this progress report. 

Michael P. Scott 
Principal 

MPS:jmn 
025840C:H:\NieIsen\02-5840C\5840c_96.doc 

cc: R. Sanoff, Esq. 

Sincerely, 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION II 

EDISON. NEW JERSEY 0 8 8 3 7 

By Facsimile and U.S. Mail 

April 16, 1999 

Mr. Michael Scott 
ENVIRON 
214 Carnegie Center 
Princeton, NJ 08540-6284 

Re: Administrative Order on Consent for Removal Action at the Cornell-Dubilier Electronics 
Site, Index Number II-CERCLA-98-0115 
Work Plan Addendum 

Dear Mr. Scott: 

The procedures specified in the Proposed Addendum Revised Residential Property Removal 
Action Work Plan dated April 16, 1999 were discussed with Mark Nielsen on April 7,1999 and 
approved by EPA. 

The procedures specified in the addendum were not applied consistently during the loading and 
unloading of soils from this area. It was necessary to remind the remediation contractor 
repeatedly to inspect and clean the tires of trucks leaving the stockpile area. Unloading soils 
from this area is expected to be completed today. If areas within the Hamilton Industrial Park 
are to be used to support future removal activities, additional controls will be necessary to 
minimize tracking of soils. I discussed this issue with Mark Nielsen on April 16, 1999. I f you 
would like to discuss this issue further, please call me at (732) 906-6991. 

Sincerely, 

Eric Wilson 
On-Scene Coordinator 

cc: M. Sundram, EPA 

PRINTED ON RECYCLED PAPER 
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April 16, 1999 

Facsimile 

Mr. Eric Wilson 
Cornell-Dubilier Electronics Site On-Scene Coordinator 
U.S. Environmental Protection Agency 
2890 Woodbridge Avenue 
Bldg. 209(MS-211) 
Edison, New Jersey 08837 

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal 
Action, Index No. II-CERCLA-98-0115 
Work Plan Addendum & Notification of Restoration Schedule Delay 

Dear Mr. Wilson: 

As you discussed with Mark Nielsen of ENVIRON on April 7, 1999, on behalf of 
Respondent Cornell Dubilier Electronics, Inc. (CDE), ENVIRON is providing this 
addendum to the approved Revised Residential Property Removal Action Work Plan, South 
Plainfield, New Jersey (Work Plan) to clarify the plan for managing and restoring the soil 
stockpile area on the Hamilton Industrial Park Site. This addendum is attached for your 
review. 

In addition, as Mr. Nielsen indicated to you on April 13, 1999, removal action activities 
will be substantially completed by April 16, 1999. Specifically, it is anticipated that all soil 
excavation and disposal activities, and backfilling of excavations to within 6-inches of final 
grade will be completed. However, as a result of USEPA's additional specifications for 
determining the acceptability of a topsoil source, which were not communicated to 
ENVIRON until March 30, 1999, restoration activities will be delayed until a topsoil 
source acceptable to USEPA can be identified. As these additional requirements for topsoil 
approval were not part of the approved Work Plan, and were received after CDE's 
remediation contractor had already identified a local source for topsoil, the schedule for 
restoration activities will be delayed beyond the AOC-specified 120-day completion date. 

At this time, the remediation contractor's topsoil supplier has informed the contractor that 
they do not want to complete the analytical work necessary to meet USEPA's requirements 
for approval. Therefore, the remediation contractor has identified three alternative sources 
to be evaluated according to USEPA's additional specifications for use on this project. 
Sampling of these sources was initiated on April 14, 1999, and draft results from this 
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Mr. Eric Wilson -2- April 16, 1999 

sampling are expected from the laboratory by April 20, 1999. I have also attached a copy 
of a source identification letter for one of these possible sources; I believe that the 
information provided in this letter meets USEPA's requirements in lieu of sampling data. 
Given the current status of these activities, we anticipate that a viable source can be 
identified to USEPA by April 21, 1999. Once approval of a topsoil source is received 
from USEPA, we will plan to provide an updated schedule for completion of the 
restoration activities in accordance with the Work Plan. 

Please call me or Mark Nielsen at (609) 452-9000 if you should have any questions 
regarding the information provided above. 

Sincerely, 

Michael P. Scott 
Principal 

MPS:pas 
HPRlNCETON_NT2\HOME\Nidsen\02-5840C\5840C 72.doc 

cc: R. Sanoff, Esq., Foley, Hoag & Eliot 
M. Sundram, USEPA 



PROPOSED ADDENDUM TO THE 
Revised Residential Property Removal Action Work Plan, 

South Plainfield, New Jersey 

April 16, 1999 

Section 5.5.4 Staging and Storage Area 

Section 5.5.4 of the approved Revised Residential Property Removal Action Work Plan, 
South Plainfield, New Jersey (Work Plan) specifies that in the event that direct loading of 
excavated soils cannot occur, the soil will be temporarily staged on the Hamilton Industrial 
Park site. Excavated soils are to be placed on a plastic liner and surrounded with a silt 
fence, and if not removed by the end of a work day the stockpile is to be covered with a 
plastic tarp. 

In addition to the set-up requirements identified above for this soil stockpile area, the 
following operational requirements will be implemented during the loading and unloading 
of soils in this area: 

1. A gravel access road leading from the site boundary to the stockpile area will be 
maintained to reduce the contact between trucks entering and exiting this area with 
the native soils. 

2. Truck tires will be inspected for accumulated soil when exiting this area and any 
accumulated soil will be removed (by dry brushing or water spray) to minimize 
tracking of soil outside the area. 

3. In the event that soil erosion from the stockpile and surrounding work area is 
identified, then an additional erosion control fence will be installed at the perimeter 
of the contractor's staging/storage area (see Figure 5-1 of the Work Plan). 

On completion of the project, the plastic liner and silt fence will be removed. In addition, 
the contractor's staging/storage area, which includes the stockpile area, will be seeded to 
restore a vegetative cover to the disturbed area, and the Hamilton Industrial Park fencing 
will be restored to pre-construction condition. 



Integrated Tirfaacal Services 
P.O. Bo« 156 
Wiastow, NJ. 0W95 
Mr.D~ Wlkkr. 4/1/99 

D-gMr.Wjkkr, 
I-icnan^totba^saiiBTle 
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